

Draft- 2008 National Online Youth Summit Activity Timeline

Student Activity 1: Orientation

Complete by Friday, February 8

Student Activity 2: Assessment

Complete by Feb 8; [Passwords can be distributed after this activity]
Submit Pre Test- Section A results online at the summit website by Feb 11; mail Section B to the attention of Judy Kim, Associate Director, ABA, Division of Public Education.

Student Activity 3: What is Online Civil Discussion?

Begin no later than Feb 11; you will have set up your class discussion board for this by Feb 11 during the Teacher Orientation. Conclude class online discussion for this activity by Feb 22.

Student Activity 4: Evaluating Web Resources (Recommended)

TBD by you

Student Activity 5: Learning about Fact v. Fiction (Recommended)

TBD by you

Student Activity 6: Class Timelines on Key Milestones in Environmental Law & Public Policy (Baseline Activity)

Conclude by Feb 29

Student Activity 7: Literature Activity excerpts from “A Sand County Almanac”

Complete by March 7; Students post by March 10

Student Activity 8: Making Connections between Literature and Law

Complete by March 14

Student Activity 9: Holding Civil Discussion Online about Literature Activity

Conclude online discussion by March 19 (Conclude over 8 school days; discussion to be held March 10 – 19)

Student Activity 10: Revisiting Key Milestones Class Timeline- State/Local Issues

Conclude by March 24; Students post by March 26

Student Activity 11: Civil Discussion about Class Timelines- State/Local Issues

Conclude discussion by April 7 (Conclude over 8 school days; discussion to be held March 26 – April 7)

Student Activity 12: Questioning and Learning from Legal Experts

Questions due April 4 (There is a reading assignment associated with this activity)

Student Activity 13: Final Class Projects

April 7 – April 25

Student Activity 14: Assessment

Complete by May 1. Submit Post test Section A results to the summit website by May 4; mail Section B along with copies of the self-assessment paragraphs or KWL charts to the ABA with your project evaluation.

Project Evaluation due: May 7